

DEPARTMENT OF COMPUTER SCIENCE AND ENGINEERING

CSP: Major Project

TERM: Feb-June 2025

MAJOR PROJECT

Submitted to Brunda G

TEAM MEMBERS

Sl. No	USN	USN Name					
1	1MS21CS040	Charishma Mallem					
2	1MS21CS056	Jyothi Yadav					
3	1MS21CS063	Kavyasri R					

(Autonomous Institute, Affiliated to VTU)

PROJECT MANAGEMENT PLAN

Gantt Chart

Phases	Start date	End Date	Days	week1	week2	week3	week4	week5	week6	week7	week8	week9	week10	week11
Phase 0: Ideation and Planning														
Brainstorming Idead	20/02/2025	26/02/2025		6										
Synopsis Preparation	27/02/2025	01/03/2025		1										
Zeorth Review	01/03/2025	02/03/2025		2										
Phase 1: Project Plan and Timelines														
Gantl Chart	03/03/2025	05/03/2025		3										
Roles and Responsibilities	06/03/2025	08/03/2025		3										
Phase 2: Literature Survery														
Collecting analyzing and compiling research papers	9/03/2025	15/03/2025		7										
Phase 3 Requirements and design														
Requirement analysis	16/03/2025	21/03/2025		6										
System Design	19/03/2025	29/03/2025		11				77						
Mid Semester Evaluation	11/04/2025	12/04/2025		2										
Phase 4 Detailed Implementation														
File Upload	12/04/2025	14/04/2025		2										
User access and visibility	15/04/2025	17/04/2025		2										
	18/04/2025	20/04/2025		3										
Format checker	20/04/2025	23/04/2025		3								- 2		
Plagiarism checker	24/04/2025	26/04/2025		3										
Document evaluation	27/04/2025	30/04/2025		4										
Implementation score	31/04/2025	31/04/2025		1										
Cloud setup	01/05/2025	01/05/2025												
Phase 5 Testing														
End-to-End Testing for Evaluation System	01/05/2025	01/05/2025		1										
Cloud Infrastructure and Deployment Testing	02/05/2025	02/05/2025		1										
Phase 6 Research paper Submission														
Project First draft submission	03/05/2025	07/05/2025		5										
Revision and Review	08/05/2025	10/05/2025		3										
Publication	11/05/2025	17/05/2025		7										
Phase 7 Final Internal Evaluation														

PROJECT ORGANIZATION

Software Process Models

Project Name	A Cloud based project management tool with evaluation system
Project Start Date	24/02/2025

Team Member	Roles and Responsibilities
Charishma Mallem	Develop and integrate file upload functionality, Manage storage and retrieval of uploaded files, Define access levels for students, panel members, and administrators.
Jyothi Yadav	Create user interfaces for panel members to access and evaluate submissions, Implement scoring ,feedback , and evaluation features, Integrate plagiarism detection tools
Kavayasri R	Implement rules to validate document structure, Set up and configure cloud infrastructure for hosting the application, Ensure scalability, security, and high availability of the system